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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 303 Date: 11-Apr-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 946

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Scattered Clouds

Temperature 7 AM 12 PM 4PM50 - 54 54 - 61

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 11, 2012 Diary

ABF Crews activities involved in disassembly of the Hauling System:

ABF crews started dismantling the hauling system and taken away the components as follows:

1- The carpenters completed covering the West loop strand by a wooden frame cover in order to protect
the strand in the process of the disassembly of the Secondary Hauling system frames. The wooden frame
has also covered the strands leaving the Deviation Saddles up to some distance.
2- The ABF crews removed the entire Secondary Hauling System winch and moved it to a location to be
transferred to Pier 7.
3- All the shut off switches of the Primary Hauling system were removed from their location and
transferred.
4- Scaffolding of the west loop used in floating the strands was disassembled and the steel pieces were
moved from the west loop for transferring to Pier 7.
5- The ABF crews started disassembly of the Secondary Hauling system steel framing system by cutting it
to different pieces. A) The west loop portion was cut in four pieces and each piece was transferred to the
SAS deck which later was transferred to Pier 7. The cuts were made on the trolley support beam where it
was welded together before, and also the supporting frames were cut as required for each piece. B) For
the North side portion, the trolley support beam was cut into two pieces and each piece was taken out
separately and was transferred. The framing system was cut in several pieces, each piece with two frames
connected by bracing and top front and end member. After the first piece the bracing and top member was
cut in order to have another piece. The ABF crews have not started to take the pieces out.
6- The Bracket and sheave assembly of the Primary Hauling System located at the North East end of the
SAS was removed and transferred to Pier 7.
7- The steel frame and the sheave assembly of the Primary Hauling system counter weight was
disassembled and transferred.
8- All the pieces attached to the frames located above the East Saddles which were used for the purpose
of PWS hauling were removed and transferd.
NOTE: 2 hours OT

ABF Crews involved in the disassembly of the Hauling system:
-Jerry Kubala (Foreman)
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
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-Jim Benninghove (Foreman)
-Ryan Evanchick
-Mike Draper
-Tony Miranda
-Dario Loza
-Jonathon Biskner
- Kevin Karber (Foreman)
- Daniel Hughes
- Lance Carlson
-Luis Plancarte
- Anthony Smaler
-Daniel Martinez
-Aaron Kent (Foreman)
-Jun Peralta

Carpenters & laborers
- Jesus Ruiz
- Jose Avalos

Others:
- Scott Ross (Crane Op.)
- Bill Alger (Crane OP.)
- Kevin Alger (Crane Op.)
-Vernon Hubbard (Crane Op.)
Ron Knart (Electrician)
-Earl Clayborn
- Jose Torres
- Jashua Cruz
-Scott Smith (Superintendent)

Equipments:
- Crane Manitowoc (At Pier W2)
-Crane TERX
-Crane Grove 890E
- Crane Gove RT160 (ABF 2363)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 140 0-DMS-000.14004-0120F4 MOBILIZATION

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP DARIO LOZAIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00

JNM DANIEL HUGHESIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP LUIS PLANCARTEIronworker 8.00 0.00 0.00 8.00

APP JOSHUA CRUZIronworker 8.00 2.00 0.00 10.00

JNM DANIEL MARTINEZIronworker 8.00 0.00 0.00 8.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

GEN RON KNARTElectrician 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

VERNON HUBBARD 8.00 2.00 0.00 10.00

JNM LANCE CARLSONIronworker 8.00 0.00 0.00 8.00
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Equipment, Crane, 20 Ton

5.00

002363

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

2.00

2154

0.00

No

0.00 0.00

8.00

*E0410406

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Attachment
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